CITY AND COUNTY OF SAN FRANCISCO - JUSTIS EXECUTIVE COUNCIL
DRAFT MEETING MINUTES
JUSTIS Executive Council Meeting
Date and Time: July 20, 2021 at 2:00 PM
Location: Virtual Meeting via Teams
PRESENT: Carmen Chu, Ivy Lee, Paul Miyamoto, Michael Yuen, Chesa Boudin, Karen Fletcher, Manohar
Raju, Linda Gerull, William Scott, Catherine McGuire, Steve Arcelona for Katherine Miller
ABSENT: Kimberly Ellis, MaryEllen Carroll, Katherine Miller
OTHER PRESENTERS: Joe Siegel, Henry Bartley, Tara Anderson, Jason Cunningham, Rishma Khimji
Call to Order
1. The meeting was called to order at 2:04 pm.
2. Roll call performed. A quorum was present
Adoption of Agenda
Ms. Carmen Chu reviewed the agenda. There were no comments.
Approval of Meeting Minutes
1. Ms. Carmen Chu reviewed the December 7, 2020 JUSTIS Executive Council meeting minutes.
2. Ms. Ivy Lee noted that her name was entered twice on the list of attendees. The minutes will
be amended.
3. Ms. Chu entered a motion to approve the meeting minutes. DA Boudin moved to approve the
meeting minutes and seconded by Ms. Ivy Lee. The meeting minutes were approved by the
members. There was no public comment.
Executive Sponsor Update: City Administrator
Ms. Carmen Chu introduced herself and stated that she is looking forward to working with the
members of the JUSTIS council. Ms. Chu said that a lot of progress have been done the last few years
and will continue to work in delivering the functionality that we are looking for in the JUSTIS hub.
There was no public comment.
JUSTIS Program Status
a. Key Objectives FY21/22
Henry Bartley, Program Manager discussed the four (4) items on the 5-year JUSTIS roadmap.
The mainframe retirement, modernize JUSTIS Hub Data Design and Superior Court C-Track
interface are carryforwards for the work done for the last 18 months. The data center of
excellence is an enhanced reporting and data sharing to support the reporting needs of the
criminal justice agencies and stakeholder.
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b. COIT Budget
The Department of Technology on behalf of the JUSTIS program requested and received a COIT
funding of 511K for FY21/22. Mr. Bartley discussed where the money will be distributed.
c. Mainframe Migration and Lifecycle Testing
Mr. Bartley stated that all work is targeted to be finished at the end of August 2021. With that
being accomplished, will be planning to do lifecycle testing to validate the production readiness
with the partner agencies for the work that has been underway for the last two years.
Mr. Bartley showed the mainframe report migration for the Sheriff’s office, Adult Probation,
Public Defender, District Attorney and DOJ-Macr & 8715. The Adult Probation has the lion
share of the reports and has passed the half-way mark and moving to wrap up the testing of
their reports. The DA had 4 additional reports developed early in the year and had gone to
preliminary validation and ready to wrap-up. The DOJ Macr (monthly report) and 8715 (weekly
report) are very closed to the end of development phase and ready for validation testing in two
(2) weeks.
Mr. Bartley discussed the mainframe transaction migration scope changes with Apex Dev and
Level II queries. In support of the SFPD’s effort to migrate their applications off the mainframe
in April, the JUSTIS Team agreed to develop the replacement for the 2 Arrest Systems. Added 6
additional transactions to the scope. There are 15 of the Level II queries that were identified as
no longer needed so they were removed from scope in April. Also identified one additional
query that was added to the Level II query scope. The total Level II queries in scope is 16.
Mr. Bartley mentioned that one operational group because of staffing shortage are having
challenges participating in the testing but they are working closely with them to fill those gaps
to keep the testing on schedule.
Mr. Bartley talked about the lifecycle testing planned for Sept and Oct with the participation of
the agencies. Have asked for participation of agencies from July to August to develop the use
cases and detailed test plan. He discussed upcoming activities involved in the development of
both use case and test plan. Would need 2 hours from the participating JUSTIS partner
agencies from July to mid-August. The purpose of this testing is to exercise and confirm
production readiness of the JUSTIS Hub changes.
Mr. Bartley discussed in detail the reasons for lifecycle testing. The C-track implementation
requires significant changes to the JUSTIS Data Hub. Also, the mainframe reports and
transactions redeveloped for the JUSTIS Hub need data validation testing since the underlying
data will now be sourced from C-Track instead of CMS.
Mr. Bartley also discussed the list of JUSTIS hub services which are in scope for data validation
testing.
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Mr. Bartley talked about Go-Live support planning. Lifecycle testing is set by Sept to midOctober and Go Live is set by mid-October to late November. There will be weekly or daily calls
to coordinate fixes and retesting in the teams. Expect 4-6 months to normalize operations.
Mr. Bartley pointed out that to go-live, needs DOJ approval because the platform has CLETS
data in it. Working closely with both Sheriff’s office who is the CLETS coordinator and Police
Dept. who are well versed on the CLETS approval.
Comments:
Ms. Ivy Lee said that she appreciates the work the department has done especially on the
repeat offenders’ objectives that will be discussed later in the meeting. Will check in later if
there are things missing from the list or don’t belong on the list.
DA Chesa Boudin also stated his appreciation for all the hard work that goes into preparing and
the substance of the meeting. Raise a concern that when we deactivate the mainframe, what
are we doing to ensure that the transition will be smooth.
Mr. Bartley stated that we are making sure that their work is thorough and data that lives in the
mainframe today will be accounted for.
The Advisory committees are making sure that nothing is left behind in terms of functionality.
Read only copies of data that live in the mainframe within the JUSTIS data Hub will be available
if reference to the data is needed.
Ms. Chu asked about the importance of testing that will be happening with the different
departments. Mr. Bartley said all the testing for the past 18 months gave the agencies the
hands-on assurance that the exercise is working to their satisfaction.
Chief Scott asked about the arrest data. Mr. Bartley met with the users of the transaction in the
ID Bureau who pointed out the functionality lacking on the mainframe i.e., standardizing the
charge codes across the platform. Mr. Bartley said that they are making sure that data entry
for the ID Bureau are being addressed as they are redeveloping the transactions. Chief Scott
said that there was DOJ report with the department’s ability to collect reliable arrest data that
was lacking. Mr. Bartley said they are making sure that charge codes are not dropped and are
preserved as recorded by the arresting officers and history is not lost. Mr. Bartley said that they
are working closely with PD and Sheriff’s office on this issue.
Public Comment: There was no public comment.
Advisory Committee Updates
Architecture and Data Sharing
Mr. Bartley introduced the new chairperson, Ms. Rishma Khimji, CIO of PD and thanked the previous
chair headed by Mr. Todd Faulkenberry and Ms. Tara Anderson from SFDA. Ms. Khimji discussed the
FY21/22 workplan for the committee. She stated that the Data & Architecture Committee and the
Performance and Strategy Committee workplans are supportive and complementary and the two
committees will continue their close coordination in the implementation of the workplans.
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Public Comment: There was no public comment.
Performance and Strategy
Ms. Tara Anderson thanked all the staff working behind the scenes to the success in the JUSTIS
platform. Tara provided updates of the committee.
Ms. Anderson introduced the new chair, Mr. Jason Cunningham, Program Manager, SFPD. Mr.
Cunningham laid down the FY21-22 goals namely cross system benefit, recidivism, and well-being.
Question
DA Boudin asked about the FY21-22 goals of the subcommittee on recidivism and the line between the
work of the subcommittees that allows the departments to implement policy decisions. Mr.
Cunningham said that with regards to measurement of recidivism, the main goal of this subcommittee
is to present the options and not to set policies.
Public Comment: There was no public comment
New Business: JUSTIS Data for Coordinating Responses to Prevent Repeat Offenses
Ms. Gerull introduced Mr. Joe Siegel from Gartner who sits in the Advisory committees. He has been
working with us since the beginning of the 5-year roadmap and familiar with our work and objectives.
Ms. Gerull said that Mr. Siegel is here to have a roundtable discussion on the questions that the team
may have around coordinated responses. Mr. Siegel summarized the policy statements on the joint
responses issued last February focusing to prevent the repeat offenses. These were the items
highlighted in the Mayor’s press release early this year.
Moving forward to the JUSTIS council meeting in six (6) months, Mr. Siegel listed key questions with
the goal of getting inputs from the team. Mr. Siegel stated that he wants to get some successful
outcomes from the agencies. Mr. Siegel opened the table for discussion.
Question: DA Boudin said that he is unclear on where the items from the press release came from as
his team was not part of the conversation. Mr. Carmen Chu said Mr. Siegel was only referencing the
items from the Mayor’s office press report.
Public Comment: There was no public comment.
Adjournment
The meeting was adjourned at 3:03 PM.
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